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Our mission, vision, and core values

Committed to 5 core values to create a city that is:

• Safe

• Interconnected

• Affordable

• Vibrant

• Innovative

For all

Mission: deliver a high-quality 

transportation system for Seattle

Vision: connected people, 

places, and products
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Presentation overview

• Vision, goals, and 

accomplishments

• 2016 – 2020 Implementation 

Plan

• Center City Mobility Plan 

Coordination

• Upcoming projects                                      

& programs in 2016
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Bicycle Master Plan Vision

Riding a bicycle is a comfortable and integral part of 
daily life in Seattle for people of all ages and abilities.



Bicycle Master Plan Goals

BMP 

Goals

Safety

Ridership

LivabilityEquity

Connectivity



Prioritization framework
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Quantitative

Safety 40 points

Connectivity 25 points

Equity 20 points

Ridership 10 points

Livability 5 points

100 points

Qualitative

• Potential to leverage 

other projects

• Policy directives

• Community interest

• Geographic balance

• Address gaps in                                       

network
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Completed projects
• Protected bike lanes

• 8th Ave S

• Delridge Way SW

• Dexter Ave N

• Roosevelt Way NE interim PBL

• Mercer St

• 5th Ave N

• NE Ravenna Blvd / Cowen Pl NE

• NE Campus Pkwy

• College Way N

• Rainier Ave S

• Pinehurst Way NE

– Neighborhood greenways
• S Myrtle St

• Central Area neighborhood greenway (CANG)

• 21st Ave SW

• 17th Ave NW

• Off-street projects
• Beacon Ave S

• Portside Trail

• Duwamish Trail

– In-street projects
• Phinney Ave N / N 43rd St

• Thomas St

2015 Accomplishments



17th Ave NW - Before

17th Ave NW - After
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2016 Implementation Plan



Planning for Center City 2035
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Daily commute trips into 

Center City
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Commute trips by automobile today 
(2014 Commute Seattle Mode Split Survey)
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Number of trips today and in 2035*

*Assumes downtown streets are near capacity, but need to accommodate growth

N/A



Unprecedented investment and 

development 
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Center City Mobility Plan Coordination

Optimize use of limited street space Provide safe and reliable transportation 

options

Enhance the public realm

Anticipate and be flexible to account 

for future changes

Provide and enhance mobility Support economic vitality
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Highlights
• On the boards

• 2nd Ave extension to Denny (2017)

• 9th Ave N

• SODO trail extension

• Meridian Ave N

• Renton Ave S

• S Dearborn St

• Banner Way NE

• N 92nd St

• 20th Ave W / Gilman Ave W

• N 34th St

• Roy St

• Under construction
• Roosevelt Way NE

• Westlake Ave N

• WA Arboretum Loop Trail

2016 Implementation Plan



2016 Research & education
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Highlights:

• Pedestrian and bicycle 
safety education

– expanded to all public 
elementary schools (72)

• Trails Upgrade Plan

• Neighborhood greenways 
evaluation

• Vision Zero

– Bicycle and Pedestrian 
Safety Analysis



Changes from 2015 to 2016
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2017

completed
Defer for Link

Extended



Additions: 2015 to 2016 5-year plans
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Projects Added Cost Miles

Coordination opportunities

S Columbian Way PBL $754 k 0.58

Washington Arboretum Loop Trail $1.7 m 1.2

Yesler Way PBL $858 k 0.66

Green Lake Dr N PBL $3.3 m 2.55

N 50th St PBL $832 k 0.64

New routes studied

Ballard greenway connection to BGT $385 k 1.2

SODO trail extension to 6th Ave S $604 k 0.63

Madison BRT parallel routes $1 m 1.59

Geographic balancing

SW Morgan St / Dumar Way SW PBL $2.6 m 1.98

SW Myrtle St NGW $195 k 0.39

2020 projects $39.2 m 6.38

TOTALS $51.4 m 17.8

Includes Northgate 

Ped/Bike Bridge 

($33.5 m)
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Projects Deferred Cost Miles

Geographic balancing

12th Ave S PBL $624 k 0.48

Airport Way S PBL $2.4 m 1.87

MLK Jr Way S PBL $4.7 m 3.59

S Jackson St PBL $832 k 0.64

E Pine St NGW $450 k 0.9

S Marion St NGW $250 k 0.5

Pending further study

N 130th St PBL $1.5 m 1.15

SW Juneau St NGW $450 k 0.9

NE 68th/66th St NGW $1.1 m 2.2

S Hill St NGW $500 k 1

N 36th St NGW $450 k 0.9

Low ranking

S Dearborn St / 29th Ave NGW $1.4 m 2.8

1st Ave NE $1.05 m 2.1

TOTALS $15.7 m 19.03

Subtractions: 2015 to 2016 5-year plans



Center City Bike 

Network 
Case Study: Ninth Ave N
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• Interim PBL on the boards

• Coordination with multiple 

construction projects

• Enhanced Roy and Dexter 

PBL
Construction Closure (9th Ave N & John)

Temporary Utility Poles in Street 

(9th Ave N & Harrison)
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Process improvements
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• Work with SBAB throughout year

• Rerun prioritization pending Center City 

Mobility Plan guidance

• Initiate 2017 plan



2017 Implementation Plan 

next steps

Date Activity/action

June Integrate updated safety data

July Begin work w/ SBAB for 2017 

Implementation Plan

September 6 month update to SBAB and 

Council

March 2017 2017-2021 Implementation Plan & 

2016 Progress Report
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Questions?

darby.watson@seattle.gov | (206) 684-7609

www.seattle.gov/transportation/bike.htm

www.seattle.gov/transportation


